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> In response to SRS CAB Recommendation # 265, to
provide a review of the SRS site specific quarterly
Performance Measures Report for 2"d Quarter FY 2010.




Background

> The Site specific Performance Measures Report is grouped
into three categories:

Liquid Waste
Nuclear Materials
Recovery Act (ARRA)

> Each measure attempts to provide a complete perspective:
History - Cumulative thru 2009
FY 2010 - Actuals and Target
End State Target




SRS Performance Measures — 29 Quarter FY 2010

Liguid Waste FY 2009 FY 2010 End State
Unit of Cumthru| (Rev.15
Measure Actual Cum thru Actual Target 2010 System
3/31/10 3/31/10
DWPF Canisters Poured & Tested
Canisters Produced Canisters 196 2,795 103 190 2,898 7,235
Canister Storage Spaces Available Spaces 1,795 1,692 1,605 1,692 TBD'
Tank Preparation and Closure
Bulk Waste Removal Complete Tanks 0 7 0 2 7 51
Heel Removal Campaign Complete Tanks 2 4 0 2 4 51
Annuli Prepared for Closure Tanks 0 0 0 2 0 43 (8=NA)
Three Agency Preliminary Approval ® Tanks 2 4 0 2 4 51
Three Agency Final Approval 2 Tanks 0 2 0 2 2 51
Tanks Isolated Tanks 0 2 0 1 2 51
Operationally Closed Tanks 0 2 0 0 2 51
SPF Salt Solution Processed
Salt Solution Processed k Gallons 1,524 2,967 510 2,220 3,477 120,690
Radioactivity
Curies Stabilized in Canisters ® k Curies 6,880 23,800 3,980 7,254 27,780 385,000

Notes:

1. GWSB # 3 Contingency Capacity - TBD
2. Approval to Cease Waste Removal

3. Estimate based on Sludge Batch Sampling




SRS Performance Measures — 29 Quarter FY 2010

Nuclear Materials FY 2009 FY 2010
Unit of Cum thru End
Measure Actual Cum thru Actual Target 2010 State
Measure 2009 FYTD Annual
3/31/10 4/1/10

Plutonium & Enriched Uranium
Plutonium Dissolved in H-Area Containers 8 42 10 31 52 967 2
for Disposition !
LEU Shipped to TVA Vendor Trailers 11 297 14 20 311 564
(LEU = HEU blended with NU) 3

Notes:
1. Quantities Since 2008

2. Pre- Decisional Quantity

3. LEU = Low Enriched Uranium
HEU = Highly Enriched Uranium
NU = Natural Uranium



DOE-SR Performance Measures — 29 Quarter FY 2010

Jobs
Recovery Act Saved / Created
3,225
FY 2010
Unit of 2009 Actual Taraet Cum thru
Measure Actual 9 2010 ARRA
Measure FYTD Annual End State
3/31/10
Funding Spent
SRNS 225,506 255,699 @ 520,093 481,205 | 1,414,000
SRR 104 28,262 140,000 28,366 200,000
Total $ (000) 225,610 283,961 660,093 509,571 1,614,000
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SRS Performance Measures — 29 Quarter FY 2010

Recovery Act FY 2010
Unit of 2009 Actual Target C:nl?flﬁu ARRA Total Cum Total
1
Voasure Measure Actual EYTD Annual 2010 End State thru 2010 '| End State
3/13110 3/13110 3/31/10

Solid Waste Disposition
RH-TRU Waste Dispositioned Cubic Meters 17 0 5 17 39
CH-TRU Waste Dispositioned 281 350 739 631 4,161

Total TRU Dispositioned 298 350 744 648 4,200 6,589 15,658
PAD 1 - % TRU Waste Removed % 0% 33% 100% 33% 100%
PAD 1 - % TRU Waste Disposed % 0% 0% 20% 0% 90%
MLLW Disposed (Legacy and NGW ?) Cubic Meters 325 40 359 365 1,075
LLW?® Disposed (Legacy and NGW 2) 2,067 3,678 15,852 5,745 27,832

Total MLLW & LLW 2,392 3,718 16,211 6,110 28,907 109,282 140,856
Nuclear Material Disposition
Depleted Uranium Oxide Shipped Drums 0 5,409 15,606 5,409 15,606 5,409 15,606

Notes:

1. Total Cum = Pre-ARRA Cum + ARRA Cum

2. NGW = Newly Generated Waste
3. Includes DUO




SRS Performance Measures — 29 Quarter FY 2010

FY 2010
Recovery Act Unit of 2009 C:::T:r .| ARRA | |Totalcum| Total
Measure Actual Actual Target End State thru 2010 '| End State
Measure FYTD Annual 2010
3/3110 3/13110 3/13110
Soil & Water Remediation
Characterized for Remediation Waste Sites 4 7 13 11 25
Remediation Systems Installed Systems 2 0 8 2 14
Remediations Completed Release Sites 2 0 0 2 11 368 515
Ground Plumes Remediated # of Plumes 1 0 5 1 8
Deactivation & Decommissioning
Facilities - D&D Completed N No Appreciable
Industrial Facilities Completions 2 232 759
Radioactive Facilites g Scheduled for 2010 16 7 40
Total Facilities D&D'd Facilities D, Measure to be 18 239 799
tracked in 2011
Reactors Decommissioned # Completed 0 0 1 0 3
Operational Footprint Reduction
Site Remediated/ Footprint Reduction Acres 0 0 45 0 108,856

Notes:

1. Total Cum = Pre-ARRA Cum + ARRA Cum




Summary and Path Forward

> The Site specific Performance Measures Report will be
provided at the May Meeting.

> Suggestions from the CAB for any improvements are
welcomed.
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Acronyms

ARRA American Recovery & Reinvestment Act
GWSB Glass Waste Storage Building

HW Hazardous Waste

LEU Low Enriched Uranium
HEU Highly Enriched Uranium
LLW Low Level Waste

LLMW Low Level Mixed Waste
MLLW Mixed Low level Waste

NU Natural Uranium

SCDHEC South Carolina Dept of Health & Environmental Control
SRNS Savannah River Nuclear Solutions

SRR Savannah River Remediation

SWPF Salt Waste Processing Facility

TRU Transuranic Waste

TVA Tennessee Valley Authority
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